



ISD #381

Lake Superior Schools

Minnehaha Elementary School

ICS Weekly Progress Report

Friday – May 17th, 2024

Address: 421 7th Street Two Harbors, MN 55616

Minnehaha Elementary School

Completed week May 17th, 2024

- Drywall Taping and Sanding in Kindergarten rooms
- Masonry returns at punched openings
- Continued punch list items
- Metal Stud Soffit Framing

Upcoming Work

- Painting
- Misc. Masonry work. Continues.



ISD #381
Lake Superior Schools
Minnehaha Elementary School

ICS Weekly Progress Report
Friday – May 17th, 2024

Address: 421 7th Street Two Harbors, MN 55616

Progress Photos



Soffiting Framed and taped.



ISD #381

Lake Superior Schools

Minnehaha Elementary School

ICS Weekly Progress Report

Friday – May 17th, 2024

Address: 421 7th Street Two Harbors, MN 55616





ISD #381

Lake Superior Schools

Minnehaha Elementary School

ICS Weekly Progress Report

Friday – May 17th, 2024

Address: 421 7th Street Two Harbors, MN 55616





ISD #381

Lake Superior Schools

Minnehaha Elementary School

ICS Weekly Progress Report

Friday – May 17th, 2024

Address: 421 7th Street Two Harbors, MN 55616





ISD #381

Lake Superior Schools

Minnehaha Elementary School

ICS Weekly Progress Report

Friday – May 17th, 2024

Address: 421 7th Street Two Harbors, MN 55616



Punched opening Masonry Returns.