



ISD #381

Lake Superior Schools

William Kelley Addition and Renovation

ICS Weekly Progress Report

Friday – June 14, 2024

Address: 137 Banks Blvd. Silver Bay, Minnesota 55614

William Kelley Addition and Renovation



Completed week ending June 14, 2024

-  Weather barrier on exterior for Area B Music Suite
-  Continued roofing Area B Music Suite
-  Interior wall framing in Area B Music Suite
-  Mechanical and electrical rough ins in Area B Music Suite
-  Mudding, prep work for tiling in boys' locker room.
-  Mechanical and electrical finishes in boys' locker room
-  Mechanical and electrical rough in in girls' locker room
-  Continued drywall in girls' locker room
-  Poured back floors in kitchen
-  Mechanical and electrical rough ins in old Admin area
-  Electrical rough in at competition gym
-  Abatement in room/new FACS
-  Corridor locker removal



Upcoming planned work

-  Exterior brick for Area B Music Suite
-  Finish roofing Area B Music Suite
-  Continue interior wall and soffit framing in Area B Music Suite
-  Continue mechanical and electrical rough ins in Area B Music Suite
-  Tiling in boys' locker room.
-  Mechanical and electrical finishes in boys' locker room
-  Continue drywall in girls' locker room
-  Above ground mechanical, plumbing and electrical rough in at kitchen
-  Modify existing cooler in kitchen
-  Mechanical and electrical rough ins in old Admin area
-  Mechanical and electrical rough in at competition gym
-  New FACS wall and soffit framing
-  New FACS mechanical and electrical rough in
-  Civil site work at new front entrance addition



ISD #381

Lake Superior Schools

William Kelley Addition and Renovation

ICS Weekly Progress Report

Friday – June 14, 2024

Address: 137 Banks Blvd. Silver Bay, Minnesota 55614

Progress Photos



Roofing for Area B Music Suite



Wall framing, and mechanical/electrical rough in Area B Music Suite



ISD #381

Lake Superior Schools

William Kelley Addition and Renovation

ICS Weekly Progress Report

Friday – June 14, 2024

Address: 137 Banks Blvd. Silver Bay, Minnesota 55614



Girls locker room



All lockers removed



ISD #381

Lake Superior Schools

William Kelley Addition and Renovation

ICS Weekly Progress Report

Friday – June 14, 2024

Address: 137 Banks Blvd. Silver Bay, Minnesota 55614



Old Admin/new Tech wall patchwork



Kitchen floor poured back