



ISD #381

Lake Superior Schools

William Kelley Addition and Renovation

ICS Weekly Progress Report

Friday – June 14, 2024

Address: 137 Banks Blvd. Silver Bay, Minnesota 55614

William Kelley Addition and Renovation



Completed week ending June 21, 2024

-  Weather barrier installed in Music Suite
-  Exterior brick for Area B Music Suite
-  Finished roofing Area B Music Suite
-  Continued interior wall and soffit framing in Area B Music Suite
-  Continued mechanical and electrical rough ins in Area B Music Suite
-  Floor tiling in boys' locker room.
-  Started ceiling grid boys' locker room
-  Continued taping and drywall in girls' locker room
-  Above ground mechanical, plumbing and electrical rough in at kitchen
-  Framed walls in kitchen
-  Modify existing cooler in kitchen
-  Mechanical and electrical rough ins in old Admin area
-  Mechanical and electrical rough in at competition gym
-  New FACS wall and soffit framing
-  New FACS mechanical and electrical rough in



Upcoming planned work

-  Continue exterior brick for Area B Music Suite
-  Continue interior wall and soffit framing in Area B Music Suite
-  Continue mechanical and electrical rough ins in Area B Music Suite
-  Tiling in boys' locker room.
-  Mechanical and electrical finishes in boys' locker room
-  Finish drywall in girls' locker room
-  Start painting in girls locker room
-  Above ground mechanical, plumbing and electrical rough in at kitchen
-  Drywall in kitchen
-  Mechanical and electrical rough ins in old Admin area
-  Mechanical and electrical rough in at competition gym
-  New FACS wall and soffit framing
-  New FACS mechanical and electrical rough in
-  Civil site work at new front entrance addition



ISD #381

Lake Superior Schools

William Kelley Addition and Renovation

ICS Weekly Progress Report

Friday – June 14, 2024

Address: 137 Banks Blvd. Silver Bay, Minnesota 55614

Progress Photos



Brickwork Area B Music Suite



Wall framing, and mechanical/electrical rough in Area B Music Suite



ISD #381

Lake Superior Schools

William Kelley Addition and Renovation

ICS Weekly Progress Report

Friday – June 14, 2024

Address: 137 Banks Blvd. Silver Bay, Minnesota 55614



Freezer modifications for Kitchen



Boys locker room ceiling grid started



ISD #381

Lake Superior Schools

William Kelley Addition and Renovation

ICS Weekly Progress Report

Friday – June 14, 2024

Address: 137 Banks Blvd. Silver Bay, Minnesota 55614



Boys locker floor tile



Girls locker room



ISD #381

Lake Superior Schools

William Kelley Addition and Renovation

ICS Weekly Progress Report

Friday – June 14, 2024

Address: 137 Banks Blvd. Silver Bay, Minnesota 55614



New FACS drywall



Lockers removed in corridors