



ISD #381

Lake Superior Schools

William Kelley Addition and Renovation

ICS Weekly Progress Report

Friday – June 28, 2024

Address: 137 Banks Blvd. Silver Bay, Minnesota 55614

William Kelley Addition and Renovation



Completed week ending June 28, 2024

-  Continued exterior brick for Area B Music Suite
-  Continued interior wall and soffit framing and door frames in Area B Music Suite
-  Continued mechanical and electrical rough ins in Area B Music Suite
-  Tiling in boys' locker room.
-  Mechanical and electrical finishes in boys' locker room
-  Finished drywall in girls' locker room
-  Above ground mechanical, plumbing and electrical rough in at kitchen
-  Furniture for office addition delivered and intalled
-  Mechanical and electrical rough ins in old Admin area
-  Mechanical and electrical rough in at competition gym
-  New FACS wall and soffit framing
-  New FACS mechanical and electrical rough in



Upcoming planned work

-  Continue exterior brick for Area B Music Suite
-  Continue interior wall and soffit framing in Area B Music Suite
-  Continue mechanical and electrical rough ins in Area B Music Suite
-  Tiling in boys' locker room.
-  Mechanical and electrical finishes in boys' locker room
-  Start painting in girls locker room
-  Set locker bases in girls locker room
-  Above ground mechanical, plumbing and electrical rough in at kitchen
-  Drywall in kitchen
-  Mechanical and electrical rough ins in old Admin area
-  Mechanical and electrical rough in at competition gym
-  New FACS mechanical and electrical rough in
-  Civil site work at new front entrance addition



ISD #381

Lake Superior Schools

William Kelley Addition and Renovation

ICS Weekly Progress Report

Friday – June 28, 2024

Address: 137 Banks Blvd. Silver Bay, Minnesota 55614

Progress Photos



Brickwork Area B Music Suite



Wall framing, and mechanical/electrical rough in Area B Music Suite



ISD #381

Lake Superior Schools

William Kelley Addition and Renovation

ICS Weekly Progress Report

Friday – June 28, 2024

Address: 137 Banks Blvd. Silver Bay, Minnesota 55614



Boys locker room wall tile



Girls locker room wall



ISD #381

Lake Superior Schools

William Kelley Addition and Renovation

ICS Weekly Progress Report

Friday – June 28, 2024

Address: 137 Banks Blvd. Silver Bay, Minnesota 55614



Gym ductwork installation



Corridor wall framing