



ISD #381

Lake Superior Schools

William Kelley Addition and Renovation

ICS Weekly Progress Report

Friday – July 12, 2024

Address: 137 Banks Blvd. Silver Bay, Minnesota 55614

William Kelley Addition and Renovation



Completed week ending July 12, 2024

-  Continued exterior brick for Area B Music Suite
-  Started drywall framing in Area B Music Suite
-  Finished installing door frames in Area B Music Suite
-  Continued mechanical and electrical rough ins in Area B Music Suite
-  Finish tiling in boys' locker room.
-  Mechanical and electrical finishes in boys' locker room
-  Finished painting in girls locker room
-  Floor tile prep in girls locker room
-  Floor prep for floor tiling in kitchen
-  Above ground mechanical (grease hoods), plumbing and electrical rough in at kitchen
-  Finished freezer install in kitchen
-  Finished wall patching old Admin area
-  Tape and masking prep for paint in at competition gym
-  Finished New FACS wall and soffit framing
-  New FACS mechanical and electrical rough in
-  Abatement and tilework in corridor



Upcoming planned work

-  Continue exterior brick for Area B Music Suite
-  Stairwork installation in Area B Music Suite
-  Continue mechanical and electrical rough ins in Area B Music Suite
-  Continue drywall installation in Area B Music
-  Setting plumbing fixtures in boys' locker room
-  Locker bases in boys locker room
-  Start tiling in girls locker room
-  Set locker bases in girls locker room
-  Floor tile in kitchen
-  Painting and ceiling work old Admin area
-  Paint in competition gym
-  Drywall work New FACS
-  Civil site work at new front entrance addition
-  Wall tilework in corridor



ISD #381

Lake Superior Schools

William Kelley Addition and Renovation

ICS Weekly Progress Report

Friday – July 12, 2024

Address: 137 Banks Blvd. Silver Bay, Minnesota 55614

Progress Photos



Brickwork Area B Music Suite



Drywall framing Area B Music Suite



ISD #381

Lake Superior Schools

William Kelley Addition and Renovation

ICS Weekly Progress Report

Friday – July 12, 2024

Address: 137 Banks Blvd. Silver Bay, Minnesota 55614



Corridor tile work and seating nook framing



Boys locker room wall and floor tile



ISD #381

Lake Superior Schools

William Kelley Addition and Renovation

ICS Weekly Progress Report

Friday – July 12, 2024

Address: 137 Banks Blvd. Silver Bay, Minnesota 55614



Freezer installation



Kitchen hood installation