



ISD #381

Lake Superior Schools

William Kelley Addition and Renovation

ICS Weekly Progress Report

Friday – August 09, 2024

Address: 137 Banks Blvd. Silver Bay, Minnesota 55614

William Kelley Addition and Renovation



Completed week ending August 09, 2024

-  Continued drywall, taping and mudding of interior walls in Area B Music
-  Window installation in Music Addition
-  Elevator installation at Area B Music Suite
-  Install lights and plumbing fixtures in girls locker room
-  Kitchen equipment installation
-  Finished paint in and start hanging new lights competition gym
-  Casework installation in New FACS
-  Wall tilework in stairwells
-  Mechanical and electrical hook ups for air handling units
-  Drywall soffit in corridor outside of Media Center
-  Doors and hardware throughout
-  Crack repair and sealcoat parking lot
-  Corridor lockers delivered



Upcoming planned work

-  Terrazzo floor and bathroom wall tile Area B Music
-  Elevator installation at Area B Music Suite
-  Pour stairway flooring in Music Addition
-  Finish floor tiling in girls locker room
-  Continue plumbing fixtures in girls locker room
-  Kitchen equipment installation
-  Ceiling pads in kitchen
-  Casework installation in New FACS
-  Wall tilework stairwells
-  Mechanical and electrical hook ups for air handling units
-  Corridor wavy soffits and nooks
-  Flooring, casework in community room and tech spaces (old Admin)
-  Final site grading
-  Brickwork at NE corner of building
-  Install corridor lockers



ISD #381

Lake Superior Schools

William Kelley Addition and Renovation

ICS Weekly Progress Report

Friday – August 09, 2024

Address: 137 Banks Blvd. Silver Bay, Minnesota 55614

Progress Photos



Parking lot crack sealed, recoated, and painted



Stairwell wall framing in Music Addition



ISD #381

Lake Superior Schools

William Kelley Addition and Renovation

ICS Weekly Progress Report

Friday – August 09, 2024

Address: 137 Banks Blvd. Silver Bay, Minnesota 55614



Doors and hardware installation boys' locker room



Wall and floor tile installation in girls' locker room



ISD #381

Lake Superior Schools

William Kelley Addition and Renovation

ICS Weekly Progress Report

Friday – August 09, 2024

Address: 137 Banks Blvd. Silver Bay, Minnesota 55614



Corridor lockers delivered and staged ready for install



Competition gym lights installed



ISD #381

Lake Superior Schools

William Kelley Addition and Renovation

ICS Weekly Progress Report

Friday – August 09, 2024

Address: 137 Banks Blvd. Silver Bay, Minnesota 55614



Stainless and food service equipment installation in kitchen



FACS casework installation