



ISD #381

Lake Superior Schools

William Kelley Addition and Renovation

ICS Weekly Progress Report

Friday – September 20, 2024

Address: 137 Banks Blvd. Silver Bay, Minnesota 55614

William Kelley Addition and Renovation



Completed week ending September 20, 2024

-  Continued installing exterior metal paneling in Music Suite
-  Continued painting walls in Music Suite
-  Pour cove base on all levels and terrazzo flooring in upper-level lobby Music Suite
-  Finish bathroom wall tile in Music Suite
-  Corridor wall tile in Music Suite
-  Ceiling grid and light fixtures in art room
-  Ceiling grid and light fixtures in lower-level elevator lobby
-  Hook ups for new Music Suite mechanical unit
-  Vestibule storefront
-  Punch list
-  Commissioning, testing and balancing of mechanical systems



Upcoming planned work

-  Continue installing exterior metal paneling in Music Suite
-  Continue painting walls in Music Suite
-  Handrails at stairs in Music Suite
-  Continue corridor wall tile in Music Suite
-  Start installing ceiling grid in band and choir room
-  Install fixtures and accessories in bathrooms in Music Suite
-  Casework installation
-  Doors and hardware installation
-  Ceiling grid and light fixtures
-  Punch list
-  Commissioning, testing and balancing of mechanical systems



ISD #381

Lake Superior Schools

William Kelley Addition and Renovation

ICS Weekly Progress Report

Friday – September 20, 2024

Address: 137 Banks Blvd. Silver Bay, Minnesota 55614

Progress Photos



Exterior metal panel installation at Music Suite



Vestibule storefront at Music Suite



ISD #381

Lake Superior Schools

William Kelley Addition and Renovation

ICS Weekly Progress Report

Friday – September 20, 2024

Address: 137 Banks Blvd. Silver Bay, Minnesota 55614



Corridor wall tile installation in Music Suite



Band Room painted



ISD #381

Lake Superior Schools

William Kelley Addition and Renovation


ICS Weekly Progress Report

Friday – September 20, 2024

Address: 137 Banks Blvd. Silver Bay, Minnesota 55614



Art Room ceilings and light fixtures



Lower level elevator lobby ceiling grid and lights